

DETAILED PROJECT REPORT

GUNKHER CHERRA MICRO WATERSHED
GUNKHER CHERRA MICRO WATERSHED

IWMP 2011-2016

PIA : S.A-GANDACHERRA
PERIOD : 2011-2016

STATE LEVEL NODAL AGENCY

UJAN ABHOYNAGAR, NEAR BUDDHA MANDIR, AGARTALA, TRIPURA

SLNA-Tripura State Watershed Mission Agriculture Department.

DETAILED PROJECT REPORT OF IWMP (2011-2016)

Micro Watershed : GUNKHER CHERRA

Micro Watershed Code No: 3C3B5K3F

IWMP Project : DHALAI, IWMP-IV

Block : DUMBURNAGAR

District : DHALAI

**Name of the PIA : SUPERINTENDENT OF AGRICULTURE,
GANDACHERRA.**

Acknowledgements

We wish to express our gratitude to the people of GUNKHER CHERRA watershed which cover Ramnagar Gram Panchayat for their priceless co-operation, support and participation especially women, farmers and labourers in the preparation of DPR by providing authentic information covering all aspects of information and baseline data.

We are sincerely thankful to the Gram panchayat representatives, Watershed Committee members, SHG members for their valuable support in preparation of DPR.

We wish to express our heartfelt thanks to the planning team members of Ramnagar who put all their efforts in preparing micro plan by facilitating all discussions and exercises at field level. This team includes Computer Operator Mr. Kollol Kar, Mr. Abhijeet Das and Smti Bhabani Debdas, Secretary Sri Pratiram Reang, Core-WDT Sri Udangamani Chakma, A/A, WDT Member Sri Ranabir Tripura (A.O), Sri Satya Ranjan Dey, A.O, Sri Manoj Debbarma and other WDT members.

We are also thankful to Sri Kabiray Debbarma, S.A, Gandacherra, PIA of the project for smooth coordination. We express our deep thanks to Sri Sunil Debnath, Deputy Project Officer (P.M), Dhalai district, Ambassa and Sri Debasis Biswas, Technical Expert (A.O), WCDC, Dhalai District. We also thanks Sri Dibyendu Debroy, Sri Ritesh Dey, Sri Gautam Debbarma T.E (A.O), Sri Manash Bhattacharjee and Smti. Debarpita Bhattacharjee, WDT, SLNA for their time to time support during preparation of DPR.

We cannot leave the opportunity to sincerely thanks Sri Saradindu Das, CEO, SLNA, Agartala, Sri Manik Chandra Debnath, Technical Expert (WM) and Sri Hirak Nandi, Technical Expert (DPR), SLNA, Agartala for their timely instructions, constructive suggestions, encouragement and necessary action during preparation of DPR.

DPR Preparation Team.

TABLE OF CONTENTS

S.L.No	Particulars	Page no's
1	Executive Summary	
2	Introduction & Background	
	Project Background	
	Need and scope for watershed development	
	Weight age for selection of watershed(as per DoLR guideline)	
	Watershed information	
	Status of previous watershed programmes & other development project in the area.	
3	General Description of project area	
	Location	
	Area	
	Physiography	
	Climate	
	Watershed Charectaristics	
4	Baseline survey	
	Socio economic conditions	
	Soil and land Use	
	Agriculture including area, productivity, cropping intensity	
	Horticulture	
	Livestock and fisheries	
	Forests and grass land	
	Livelihood status	
	Hydrology and water resources	
	Soil and moisture conservation and efficient use of water	
	Problems and needs	
5	Institution Building and Project management	
	PRA	
	Social mobilization and community organization by constitution of	
	a) Watershed Committee	
	b) Self help group	
	c) User Group	
	About PIA	
	Project implementation strategy including coordination and monitoring of implementation process, DPCs and other coordination mechanism	
	Convergence of watershed programmes	
6	Management/Action Plan	
	Entry Point activity	
	Institution and capacity building	
	DPR	
	Work Phase	



Executive Summary

Brief about the area: Gunkher Cherra microwatershed is located between 91°48'30"E longitude and 23°35'03"N latitude . The highest elevation within this micro watershed area is 115 metre, which lies in the northern side of the watershed area and the lowest elevation is at southern corner of the watershed area with 93 metre height. This area falls under Dumburnagar R.D. Block. The gram panchayat covered are Ramnagar only. Gandacherra is one of the Towns in Dhalai District in Tripura State and is located around 122 km away from State Capital Agartala via Udaipur, Amarpur and Dalak and 139 km via Ambassa.

Nearest Towns are Gandacherra (5 k.m.) , Ambassa (52 k.m.) , Amarpur (37 k.m.) from the project area.

Institutional arrangement:

Salient project activities:

Physical target and financial outlays: Rs. 79.20 lakh

Treatment area and details: 528 Ha.

Fact sheet about bench mark indicators and action plan at a glance:



INTRODUCTION & BACKGROUND

Project background:

- Name of the State : TRIPURA
- Name of the District : DHALAI
- Names of the Blocks : DUMBURNAGAR
- Name of the Project/ Micro Watershed: DHALAI, IWMP-IV / GUNKHER
CHERRA
- Financial Year of sanction : 2011-12
- Project duration : From 2011-12 to 2015-16

Need & scope for Watershed Development:

A write up elaborating the weightage table for selection of the watershed. (Weightage for selection of Watershed (as per DoLR's instructions already issued))

Project Name	Project Type	Weightage*												Total
		i	ii	iii	iv	v	vi	vii	viii	ix	x	xi	xii	
Dhalai, IWMP-IV	Hilly areas	10	10	5	10	10	0	15	7.5	5	5	5	10	92.5

Based on the criteria, the weightage is given.

- The poverty rate in the watershed project area is high. Other than agriculture there are no other livelihoods. The agriculture is rainfed.
- The Population of SCs and STs in the watershed is 99%
- The actual wages in this area are higher than the minimum wages. Around Rs.180/- is the wage per day
- Almost all the farmers in the area are small and marginal
- Ground water level is very good with the 2100 mm rainfall a year, but due to undulating terrain, there is scarcity of



water in some hilly areas. The quality of water is also not good for drinking and consumption purposes.

- This area is neither under DDP nor under DPAP
- The moisture content is good
- Drinking water: The villages in the project area are partially covered.
- Degraded Land: The soil and moisture in the soil is good. The soil quality is also very good.
- Productivity of the land: The productivity of the land is good.
- Contiguity to another watershed projects: In this project area there are no previously treated watershed projects. However, this project is contiguous to other 5 watershed projects which are now proposed.
- Cluster Approach: This is in cluster approach. This project is in hilly areas.

*As per PPR



Weightage for selection of watershed:

Sl. No.	Criteria	Max Score	Ranges and Scores			
I	Poverty index(%of poor to population)	10	Above 80% (10)	80 to 50 % (7.5)	50 to 20 % (5)	Below 20% (2.5)
ii	% of SC/ST population	10	More than 40% (10)	20 to 40 % (5)	Less than 20% (3)	
iii	Actual wages	5	Actual wages are significantly lower than minimum wages (5)	Actual wages are equal to or higher than minimum wages (0)		
iv	% of small and marginal farmers	10	More than 80% (10)	50 to 80% (5)	Less than 50 (3)	
V	Ground water status	15	Over exploited (15)	Critical (10)	Sub critical (5)	Safe (0)
vi	Moisture index/ DPAP/DDP Block	10	-66.7 & below (10) DDP Block	-33.3 to -66.6 (5) DPAP Block	0 to -33.2 (0) Non DPAP/DDP Block	
vii	Area under assured irrigation	15	Less than 10% (15)	10 to 20% (10)	20 to 30% (5)	Above 30% (Reject)
viii	Drinking water	10	No source (10)	Problematic village (7.5)	Partially covered (5)	Fully covered (0)
ix	Degraded land	15	High – above 20% (15)	Medium – 10 to 20 % (10)	Low – less than 10 % of TGA (5)	
X	Productivity potential of the land	10	Lands with low production & where productivity can be significantly enhanced with	Land with moderate production & where productivity can be	Lands with high production & where productivity can be	

			reasonable efforts (10)	enhanced with reasonable efforts (5)	marginally enhanced with reasonable efforts (0)	
xi	Contiguity to another watershed that has already been developed/treated	10	Contiguous to previously treated watershed & contiguity within the micro watersheds in the project (10)	Contiguity within the micro watersheds in the project but non contiguous to previously treated watershed (5)	Neither contiguous to previously treated watershed nor contiguity within the micro watersheds in the project (0)	
xii	Cluster approach in the plains (more than one contiguous micro-watersheds in the project)	15	Above 6 micro-watersheds in cluster (15)	4 to 6 micro watersheds in cluster (10)	2 to 4 micro watersheds in cluster (5)	
	Cluster approach in the hills (More than one contiguous micro-watersheds in the project)		Above 5 micro-watersheds in cluster (15)	3 to 5 micro watersheds in cluster (10)	2 to 3 micro watersheds in cluster (5)	
	Total	150	150	90	41	2.5

Watershed information:

1	Name of the State	TRIPURA
2	Name of the project / Micro Watershed	DHALAI, IWMP-IV / GUNKHER CHERRA
3	Name of the District	DHALAI
4	Names of the Blocks	DUMBURNAGAR
5	Names of Gram Panchayats	RAMNAGAR
6	Names & Census Code of Villages covered	1.Ramnagar-1603000500069300
7	Four major reasons for selection of watershed	1) More BPL families 2) Productivity is less 3) Employment opportunities are low 4) Majority population belongs to (ST) Religious Minority
8	Name, Address, Phone No and Reg.No. of the PIA(s)	Superintendent of Agriculture, Gandacherra Agri. Sub division, Gandacherra – 799284 Dhalai Dist. Ph: 03826-265227,
9	Date of approval of Watershed Development Plan by the DPC	
10	Area of the Project (ha.)	581
11	Area proposed to be treated	528
12	Financial Year of sanction	2011-12
13	Project duration	From 2011-12 To 2015-16
14	Project Cost (Rs. in Lakhs)	Rs. 79.20 lakh
15	Date of Sanction by State authority	

Status of previous watershed programmes & other development project in the area:

Sl No.	Name of the programme/ scheme	Sponsoring agency	Objectives of the programme/ scheme	Year of commencement	Villages covered	Estimated number of beneficiaries
1	MGNREGA	RD	Wage employment creation	NA	ALL	Regular programme in legal framework
2	Regular Departmental Programmes	ARDD, Dept of Agril.,	Animal resource development , Agriculture development , SIR etc.	NA	ALL	Info Not Available
3	SRI	Dept of Agril.	Promote SRI method in Paddy	For the last 6 years	All	Unlimited
4	Technology Mission	Do	Promote horticulture	NA	ALL	As per approved target
5	BRGF	Gram Panchayet	Infrastructure development	NA	All	Do

GENERAL DESCRIPTION OF PROJECT AREA

1. LOCATION

Longitude	91°48'30"E
Latitude	23°35'03"N
State	Tripura
District	Dhalai
Sub-Division	Gandacherra
Block	Dumburnagar
Panchayat	Ramnagar
Villages	Ramnagar
Approach Road	7 KM




2. LOCATION MAP




The map represents exact location of Gandacherra Agri Sub Division and approach road to reach out the PIA office and the project site. One can start from Agartala by taking NH-44 and reach upto Ambassa. Then from Ambassa to Gandacherra to reach the project area or one can take the road of Agartala to Gandacherra via Udaipur, Amarapur, Dalak, Kalajhari to reach the project area


DHALAI DISTRICT MAP SHOWING DUMBURNAGAR BLOCK



DHALAI DISTRICT MAP




DUMBURNAGAR RD BLOCK




CLUSTER MAP OF DHALAI IWMP-IV PROJECT

WATERSHED MAP OF GUNKHER CHERRA



Habitational Map of GUNKHER CHERRA



Legends



Tripura Space Applications Centre
First Floor, Vigyan Bhawan,
Gurukhabasti, Agartala - 799005



• Habitation

— Drainage line

▭ MWS Boundary

▭ Panchayet Boundary

This map shows the name and boundaries of the revenue village under Gunkher Chhara including Habitational Areas.


LAND DETAILS

S.L. No	Name of the villages	Geographical area of the village(Ha)	Forest area (Ha)	Land under agricultural use(Ha)		Permanent pastures(Ha)	Wasteland	
				Rainfed Area(Ha)	Irrigated Area(Ha)		Cultivable(Ha)	Non-Cultivable(Ha)
1	Ramnagar	581	0	418	0	3	8	0



DETAILS OF BENEFICIARIES COVERED UNDER THE PROJECT

1	2	3				
S. No.	Name of the Gram Panchayat	No. of beneficiaries covered				
		MF	SF	LF	Landless	Total
1	Ramnagar	42	13	2	77	134
2	0	0	0	0	0	
3	0	0	0	0	0	
	Total	42	13	2	77	134



DETAILS OF SOIL EROSION IN THE PROJECT AREA


Cause	Type of erosion	Area affected(Ha)	Run off (mm/Year)	Average soil loss(Tonnes/ha /Year)
Water erosion				
A	Sheet	239	1169	15.7
B	Rill	131		
C	Gully	69		
Sub Total		439		
Wind erosion				
Total		439	1169	15.7

DETAILS OF SOIL PH

Name of the Villages	Sample No	Soil pH	Soil Type
Ramnagar	48	5.5 – 5.8	Clay to Clay Loam
	69	5.2 – 5.4	Clay to Clay Loam
	123	4.9 - 5.4	Clay to Clay Loam

Climatic Condition

Sl. No	Year	Average Monthly Rainfall (in mm)	Average Annual rainfall (in mm) preceding 5 years	Temp(⁰ C)			Wind Velocity	Open pan evaporation (mm per day)	Relative Humidity (RH)	Average Annual run off (mm/yr.)
				Season	Max	Min				
1	2009	266	1864	Summer	38	28.4	NA	Info not available	77%	Info not available
2	2010	473	2366	Winter	25	8.2				
				Rainy	36	25.1				



Physiographic Features

Elevation(MSL)	Slope Range(%)	Order of Watershed	Major Stream	Topo sequence (Soil series)	Average annual soil loss(Ton / hectare/year)
331 ft on west and 184 ft on east	Nal, Lunga, Bastu and water bodies are at 0% to 2% slope. Slope of Tilla land i.e upland ranges between 10% to 40%. There are multi slopes.	Info not available	Gunkher Cherra is the major stream and is perennial and join Gomati River which flows through Bangladesh to Bay of Bengal	Info not available	Info not available






Watershed characteristics

Shape index of the watershed	Length of main stream	Drainage density	Average slope	Watershed relief	Perimeter of the watershed
	About 7-8 km in the watershed project area	Multiple slopes and the elevation at West side causing the formation of drainages. The density of such drainages is low	Explained above		

BASE LINE INFORMATION OF WATERSHED

DEMOGRAPHIC FEATURES:


1	2	3	4	5	6
S.No	Feature	Male	Female	Total	Source of Info
1	Population				SE Data
	SC	1	3	4	
	ST	326	318	644	
	OBC	0	0	0	
	GENERAL	0	0	0	
	Total	327	321	648	
2	Children(0-14 years)	76	82	158	SE Data
3	Sex Ratio	51.852	48.148%		SE Data
4	Literacy	58.71%	38.31%	48.61%	SE Data
	Literates	192	123	315	
	Illiterates	135	198	333	
5	Work Force				SE Data
	LABOUR	36	16	52	
	AGRICULTURE	25	4	29	
	INDUSTRY	0	0	0	
	OTHER	12	1	13	
	SERVICE	13	2	15	
	ARTISAN	0	0	0	



LIVESTOCK DETAILS


1	2	3
S.No	Feature	No./ quantity)
1	Milch Animals	
	Cows Big	18
	Cows Small	26
	Goats	39
2	Draft Animals	
	Ox	0
3	Others	
	Poultry	98
	Duckery	33
	Piggery	57
4	Total Milk production from milch animals (ltrs/day)	36
5	Availability	

No./ quantity)



SOCIO-ECONOMIC STATUS(BASED ON INCOME)

1	2	3	4	6				
S. No	Type	Total HHs	No. of BPL HHs	Annual Average Income (Rs.)				
				SC	ST	OBC	OC	VILLAGE AVERAGE
1	Marginal	42	6	0	17557.60	0	0	17557.60
2	Small Farmers	13	0	0	26198.89	0	0	26198.89
3	Large farmers	2	0	0	51115.38	0	0	51115.38
4	Landless	77	77	9500.00	9847.29	0	0	9784.03
	Total	134	83	9500.00	104719.16	0	0	104697.08



SOCIO ECONOMIC STATUS (BASED ON LAND CLASS)

LIST OF EXISTING SHG'S


1	2	3				4				5			5			6			7			8		
S. No.	Type of Group	Total no. of CBOs				No. of members				No. of SC in each category			No. of ST in each category			No. of OBC in each category			No. of GENER AL in each category			No. of BPL in each category		
		With only Men	With only Women	With both	Total	M	F	Total	M	F	Total	M	F	Total	M	F	Total	M	F	Total	M	F	Total	
1	SH G	2	3	1	6	(i) Landless	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
						(ii) MF	23	36	59	0	0	0	23	36	59	0	0	0	0	0	0	23	36	59
						(iii) SF	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
						(iv) LF	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Total					23	36	59	0	0	0	23	36	59	0	0	0	0	0	0	23	36	59	



INFRASTRUCTURE FACILITIES

AGRICULTURAL IMPLEMENTS

1	2	3
S. No	Implements	Nos.
1	Plough	24
2	Push cart	4
3	Sprayers	32
4	Weeders	3
5	Power Trillers	2
6	Other	2



CROP CLASSIFICATION

1	2	3
S. No	Crop classification	Area (KANI)
1	Single crop	784.00
2	Double crop	41.00
3	Triple Crop	0.00
4	Perennial Crop	0.00
5	Fallow	0.00
6	Total Area	825.00

DETAILS OF WATERSHED COMMITTEE

SL. NO	NAME	FUNCTIONS ASSIGNED	CASTE	GROUP	OCCUPATION	AGE	EDUCATION	DESIGNATION	RESPONSIBILITY
1.	NILAMONI CHAKMA	President	ST		Social service	35	5		
2.	PRATIRAM REANG	Member - Secretary	ST		Social service	30	10		
3.	Chintasing Molsom	Member	ST		Social service	33	8		
4.	Khudiram Reang	Member	ST		Social service	42	10		
5.	Dashtaram Reang	Member	ST		Social service	48	5		
6.	Laxmikumari Chakma	Member	ST		Social service	47	5		
7.	Sureshar Chakma	Member	ST		Social service	34	6		
8.	Khumbarung Reang	Member	ST		Social service	28	6		
9.	Sushil Namasutradra	Member	SC		Social service	35	5		
10.	Samata Chakma	Member	ST		Social service	29	5		
11.	Udangamani Chakma	NOMINATED WDT Member	ST		Govt. Service	27	H.S+(2) Passed		



WDT PARTICULARS

Name of the PIA	Name o f the WDT members	M/F	Age	Qualification	Role/function
Supdt. of Agriculture, Gandacherra Agri Sub-division, Gandacherra.	Sri Ranabir Tripura, A.S.O	M	32	B.SC Ag	Part time WDT
	Sri Manabendra Debbarma, A.O	M	57	H.S+(2) Pass	Part time WDT
	Sri Satya Ranjan Dey, A.O	M	27	M.SC Ag	Part time WDT
	Sri. Manoj Debbarma	M	26	B.SC Ag	Full time WDT
	Sri Nabajoy Tripura, A/A	M	27	H.S+(2)	Core- WDT,
	Sri Udangamoni Chakma, A/A	M	27	10 th + 2 Passed	Core- WDT


PIA DESCRIPTION

Date of selection	
Type of organization	Government
Name of organization	Deptt. Of Agriculture
Designation and address	Superintendent of Agriculture, Gandacherra
Telephone	03826-265227
Fax	03826-265227
E-Mail	sagnc2012@gmail.com




Institutional Mechanisms, Records and Registers

Flow Chart of Institutional Arrangement from District to watershed level



Fund Flow mechanisms – flow chart



List of Watershed Records to be maintained

DPR

Beneficiaries list as per the annexure and tables mentioned in the DPR

Inward file (Letters)

Outward file (Letters)

GOs and Circulars

WC Minutes

Estimates

Administration sanction letters

Technical Sanction letters

Work orders

Measurement Book

Cash Book

Bank Pass Book

Cheque issue register

Funds receipts register

Receipts

Payment Vouchers

Invoices

Master Rolls

Assets Register

Documents of Agreements:

Watershed Committee Registration certificate (Annexure-1)

MoU – PIA – DWDU, PIA – WC (Annexure-2)

Resolution of Gram Sabha, Aam Sabha, WC approving action plan# (Annexure-3)

(#the resolution should be done village wise and needs to be approved in Gram/Aam Sabha)

Project Implementation

Project Implementation Strategy including coordination and monitoring of implementation process, DWDU and other coordination mechanism. (Describe in detail).

The project will be implemented by the PIA, i.e. Superintendent of Agriculture, Gandacherra. However, WDT is not full time, they are on regular roles also. Watershed is additional responsibility for them. The project implementation would be based on the process guidelines of Tripura state for IWMP For this project Sri Ranabir Tripura, A.O is designated as Leader of this micro-watershed. Sri Udangamoni Chakma, A/A is also designated as Core WDT for this project.

USER GROUP

Sl. No.	Name of the GP	Name of the UG	Ward No.	UG CODE
1	Ramnagar	Mohanta Reang Para	Ward-1	MRP
2		Gunacharan Chakma Para	Ward-1	GCP
3		Bangalia Chakma Para	Ward-1	BCP
4		Thanarai Para	Ward-6	TRP
5		Ramnagar Bazar	Ward-2	RNB

Communication and Capacity Building Plan

Details of Capacity Building

It was observed during the DPR preparation through several exercises that the awareness levels of the different stakeholders on several components of IWMP are very low.

The stakeholders are:

- Watershed Committee
- Watershed Secretary
- UG members
- SHG members
- Labour groups
- Paddy farmers
- Vegetable farmers
- Livestock rearers
- Goat rearers
- Fish farmers
- Back yard poultry rearers
- Other livelihoods

The Themes are:

- Natural Resource management
 - Soil and Moisture conservation
 - Water Resource Development
 - Horticulture: Plantation, Soil Fertility improvement, pruning, pest control.
 - Plantation: Rubber, Bamboo, Areca nut – Soil selection, alignment, pitting, Plantation, inter cultivation, disease and pest management, harvesting, etc.
- Soil Fertility improvement
 - Composting methods
 - Bio fertilisers
 - Application of bio mass
- Productivity Enhancement in Agriculture
 - Package of practices
 - Non pesticide management practices
 - Irrigation management

- Value addition
- Productivity Enhancement in Livestock
 - Large Ruminants
 - Small Ruminants
 - Breed improvement
 - Fodder
 - Feed
 - Health
 - Vaccination
- Productivity Enhancement in Fisheries
 - Nursery management
 - Netting practices
 - Feed and health management
- Livelihood development
- Skill training
- Improved practices
- Institution Building

Details of Material Development

The material will be developed by SLNA with the support of Resource Organisations and Training Institutes

Details of Modules Development

The modules will be developed by SLNA with the support of Resource Organisations and Training Institutes

List of Training Institutes/ Resource Organisations identified

KVK

SIPARD, Agartala

NERIWALM

WASSAN, Hyderabad

CRIDA, Hyderabad

DVC, Hazaribag

Funding available for Capacity Building activities at different phases and levels

Sl. No.	Project phases	Budget allocation at different levels			
		SLNA	WCDC	PIA	Total
1	Preparatory phase	0.2%	0.5%	2.3%	3.0%
2	Work implementation phase	0.1%	0.3%	1.1%	1.5%
3	Consolidation phase	0.0%	0.1%	0.4%	0.5%
	Total	0.3%	0.9%	3.8%	5.0%

BUDGET ALLOCATION AT DIFFERENT LEVEL IN % OUT OF TOTAL AMOUNT Rs. 3,96,000.00

SL. No.	Project Phase	Budget Allocation at different level			
		SLNA (Rs.)	WCDC (Rs.)	PIA (Rs)	Total (Rs.)
1	Preparatory Phase	15840	39600	182160	237600
2	Work Implementation Phase	7920	23760	87120	118800
3	Consolidation Phase	0	7920	31680	39600
	Total	23760	71280	300960	396000

Sl. No.	Project phases	Budget allocation for different sub-components			
		Awareness building	Community organization	Training	Total
1	Preparatory phase	0.57%	0.57%	1.16%	2.30%
2	Work implementation phase	0.29%	0.29%	0.57%	1.15%
3	Consolidation phase	0.09%	0.09%	0.17%	0.35%
	Total	0.95%	0.95%	1.90%	3.80%

BUDGET ALLOCATION FOR PIA IN % FOR DIFFERENT SUB-COMPONENT OUT OF Rs. 3,00,960.00

SL. No.	Project Phase	Budget Allocation for Different Sub Component			
		Awareness Building (Rs.)	Community Organisation (Rs.)	Training (Rs.)	Total (Rs.)
1	Preparatory Phase	36423	36423	74124	182160
2	Work Implementation Phase	18531	18531	36423	91080
3	Consolidation Phase	5751	5751	10863	27720
	Total	60705	60705	121410	300960



CAPACITY BUILDING ACTION PLAN

(Rs. In Lakhs)

Component	Unit	2011-12		2012-13		2013-14		2014-15		2015-16	
		1st year		2nd year		3rd year		4th year		5th year	
		Phy	Fin	Phy	Fin	Phy	Fin	Phy	Fin	Phy	Fin
Capacity Building Plan											
a) Awareness Camp	No	1	0.4								
b) Training to various stake holders											
c) Training to SHGs/Ugs		2	0.1								
d) Training to farm women		3	0.15								
e) Farmers training for encouraging new interventions		1	0.0255								
f) Training to WDT members											
g) Training to watershed committee members		1	0.1								
h) Others(Visit to other project sites)		1	0.09								
Total of capacity Building & Training		9	0.8655								



Details of Capacity Building Plan

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	Non-Rec Cost/Day/parti	Total cost
1	PIA	Preparatory Phase	Orientation	Need and Significance of watershed	Awareness	1145	1	Ramnagar	Non Residential		50	57250
	PIA	Preparatory Phase	Orientation	Community organisation on participatory preparation of DPR	Awareness	675	1	Ramnagar	Non Residential		50	18722
			Orientation for WDT member	Vision of watershed, Delineation and Identification of watershed area	Awareness	5	3					15000
	PIA	Preparatory Phase	Orientation on IWMP for SHG	Specialised systems in Survey, Data collection etc	Comm. Org (SHG)	100	2	ATMA Training hall Ambassa	Non Residential	100		20000

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	No-n-Rec Cost/Day/parti	Total cost
	PIA	Preparatory Phase	Orientation on IWMP for SHG	Specialised systems in Survey, Data collection etc	Comm. Org (SHG)	100	2	ATMA Training hall Ambassa	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation on IWMP for SHG	Organising group, conducting meeting	Comm. Org (SHG)	50	2	T-SAME TI, Agartala	Non Residential	200		20000
	PIA	Preparatory Phase	Orientation on IWMP for SHG	Institutional arrangement	Comm. Org (SHG)	50	2	T-SAME TI, Agartala	Residential	300		30972
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala	Non Residential	100		20000

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	Non-Rec Cost/Day/parti	Total cost
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		20000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		20000

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	Non-Rec Cost/Day/parti	Total cost
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		2000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	100	2	KVK Dhala i	Non Residential	100		2000
	PIA	Preparatory Phase	Orientation for Beneficiary	Need and Significance of watershed	Training	51	2	KVK Dhala i	Non Residential	100		5136
	PIA	Work Implementation Phase	Community awareness	Community mobilisation	Awareness	400	1	East Daluc herra	Non Residential		50	2000
	PIA	Work Implementation Phase	Community awareness	Convergence of departmental programme	Awareness	526	1	West Daluc herra	Non Residential		50	26284
	PIA	Work Implementation Phase	Skill upgradation of SHG	Marketing, Benefit sharing etc	Comm. Org (SHG)	50	2	KVK Dhala i	Non Residential	100		1000

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	No-n-Rec Cost/Day/parti	Total cost
	PIA	Work Implementation Phase	Skill upgradation of SHG	Specialised systems in Nursery management etc	Comm. Org (SHG)	50	2	ATMA Training hall Ambassa	Non Residential	100		10000
	PIA	Work Implementation Phase	Skill upgradation of SHG	Specialised systems in Home garden management etc	Comm. Org (SHG)	50	2	ATMA Training hall Ambassa	Non Residential	100		10000
	PIA	Work Implementation Phase	Skill upgradation of SHG	Specialised systems in Composting and Green fodder management etc	Comm. Org (SHG)	55	2	T-SAME TI, Agartala	Residential	150		16284
	PIA	Work Implementation Phase	Skill upgradation of Beneficiaries	NRM management	Training	100	2	KVK Dhala	Non Residential	100		20000
	PIA	Work Implementation Phase	Skill upgradation of Beneficiaries	CPR management	Training	100	2	KVK Dhala	Non Residential	100		20000

Sl. No.	LEVEL	Category of trainees	Theme	Sub Theme	Awareness/Comm. Org/Trg	No. of participants	No. of days	Venue of training (Village/Block/Dist/State/Outside)	Residential/Non Residential	Rec. Cost/Day/parti	Non-Rec Cost/Day/parti	Total cost
	PIA	Work Implementation Phase	Skill upgradation of Beneficiaries	Post project management of assets created	Training	50	2	ATMA Training hall Ambassa	Residential	200		20000
	PIA	Work Implementation Phase	Skill upgradation of Beneficiaries	Cultivation practices	Training	51	2	T-SAME TI, Agartala	Residential	300		30972
	PIA	Consolidation Phase	Skill upgradation of Beneficiaries	Soil and water management	Awareness	284	1	East Daluc herra	Non Residential	50		14364
	PIA	Consolidation Phase	Skill upgradation of Beneficiaries	Live stock management	Comm. Org (SHG)			West Daluc herra	Non Residential			
	PIA	Consolidation Phase	Skill upgradation of Beneficiaries	Integrated nutrient management	Training			East Daluc herra	Non Residential			
	PIA	Consolidation Phase	Skill upgradation of Beneficiaries	Integrated pest management	Training	50	3	West Daluc herra	Non Residential		1000	12132

Bank Account details

Watershed Committee (WC) Account Details					
Name of the Watershed Committee	Name of the Bank and Branch	Date of opening the account in the bank	Account no	Account type(Saving/ Current/Others)	Name & designation of authorized persons who operates the account
Gunkher cherra	UCO Bank, Gandacherra			Savings A/c.	Sri Pratiram Reang, W.C. Secy., and Sri Udangamani Chakma, A.A



MANAGEMENT ACTION PLAN

1.Awareness generation intervention: Initial gram sabha was conducted in the watershed villages to explain the objectives of IWMP. Through Gram panchayat, information was sent to all the household of watershed area in Ramnagar gram panchayat. Gram Sabha was conducted on 18th June, 2012 at Panchayet Hall of the Ramnagar ADC Village.

The following officers had attended the meetings.

1. Sri Kabir Debbarma, PIA, Gandacherra
2. Sri Ranabir Debbarma, WDT
3. Sri Mangal Debbarma, WDT
4. Sri Satya Ranjan Dey, WDT



Total members present were approximately 256.

2.Initial Orientation Program: In the gram sabha, initial orientation was conducted. In this process, objectives of IWMP, its duration, costs, area covered, no .of households , type of interventions allowed etc. were explained to the public. This meeting requested full participation of the communities throughout the project period which will be ended by 2016.

3. Formation process of UGs and Watershed Committee: Watershed committee was formed in the Gram Sabha in which the quorum was present. Gram Sabha unanimously elected the Watershed Committee on 18/06/2012. This Gram Sabha was conducted at Ramnagar Panchayet Hall.



User Groups is formed through a rigorous process. During DPR preparation, all the cadastral maps of watershed area were collected and joined them together properly. On the map the following steps were followed:

- Delineation of watershed boundary.
- Delineation of gram panchayet boundary.
- Delineation of ward boundaries.
- Finally the list of UG members was prepared. (Annexure-)

DPR PREPARATION PROCESS

1. Village volunteers: Based on the action plan, volunteers from watershed villages were identified. Training programme to these volunteers was organized at PIA office, Gandacherra and at Ramnagar School on household data collection and land use planning.

2. Household survey and Land Use plan: The village volunteers, after training, collected information through door to door survey and every plot data by visiting households and fields as well.

3. Data collection and PRA exercise: Secondary data were collected from the records of Agriculture office and revenue records from the Tahshildar office. Socio economic survey was done by the village volunteers during the month of March, 2012. Existing SHG details were collected. PRA exercises such as social mapping, resource mapping, transect walk were utilized. Drinking water samples, soil samples were collected and the results were obtained from the concerned agency. Migration, cropping pattern and other details were collected through focused group discussions and PRA exercises.

4.Mapping: Social mapping, resource mapping was done. UGs, Wards, GPs and Watershed boundaries were delineated on Cadastral map. The watershed boundary was also delineated on Google Earth. Different GIS maps were collected from Science & Technology Deptt, Govt. of Tripura.

5. Cross checking: Survey sheets were being randomly cross checked at various location of the watershed area to judge the authenticity of the survey.

6. Monitoring: Entire process of data collection was monitored strictly by the PIA, District & SLNA level officers.

7. Data entry: A standard excel based programme was designed for data entry purpose. The DPR team was engaged in data entry purposes which were being analysed and entered in the DPR.

8. DPR writes up: Simultaneously the write up part was developed according to the guideline supplied by the DoLR, Ministry of Rural Development, Govt. of India.



9. Consolidation & preparation of DPR documents: Consolidation and preparation of DPR documents was done by watershed secretary and WDT members.

PREPARATORY PHASE

Entry Point Activity: In the preparatory phase it is decided to undergo some entry point activity to increase the awareness about watershed in its importance to the local community. List of probable entry point activities are:

1. Community tank.
2. Extension of community irrigation channel.
3. Community Water Harvesting structure
4. Renovation & re-excavation of community reservoir.
5. Creation of drinking water facilities
5. Big water bodies.
6. Clearance of drainage congestion.
7. Block plantation in community land (Bamboo & perennial fruit crops)
8. Community Compost Pit (FYM).

(Creation of Water sources- Max 40%, Moisture conservation through plantation- Max 30%, Creation of drinking water facilities- Max 20% & soil fertility management through FYM- Max 10%)



Work Phase: Probable works in the work phase are:

1. Soil and moisture conservation/catchment treatment.
2. Rain Water harvesting including drainage line treatment
3. Agriculture land.
4. Waste/degraded land.
5. Forests lands including fringe forest areas.
6. Special Problems (Land slide/slip etc) if any
7. Crop diversification and intensification of production/farming systems
8. Water resources development and management.
9. Horticulture development plan including sericulture/aromatics etc.
10. Livelihood activities for landless and assetless both land and non-land based.
11. Livestock development including fodder development.
12. Fisheries development in watershed.
13. Development of micro enterprises.
14. Marketing linkages.
15. Convergence of programmes.
16. Crops/farming system demonstrations.
17. Other area specific interventions.

PROBLEM TYPOLOGY OF THE WATERSHED

1	2	3	4
Sl. No	Problem area	Problem analysis	Proposed interventions to overcome problems
1	Soil Conservation (slope, erosion, soil loss, rainfall, productivity, etc)	Loss of productivity due to water stagnation	Excavation and re-excavation of earthen drains, Land leveling.
2	Water conservation (Water budget, Ground water norms, productivity)	Scarcity of water in lean period. Lift Irrigation system is in working condition. From December to April, there will not be any supply. Farmers in this area cultivate three crops a year. For third crop water is scarce	Excavation of WHS, Farm Ponds, community tanks etc. The existing farm ponds are silted up, needed deepening.
3	Crop coverage – {80% of w/s area should be with canopy}	No irrigation facility during Rabi season. Inundation problem in kharif	Cultivation of forest species such as rubber, bamboo etc. Promotion of horticulture etc.
4	Agriculture productivity (crop wise compare with dist. average)	Explained below	Explained below
5	Livestock productivity (Milk Yield, Meat yield, Eggs, Wool Yield, Kidding etc.)	Explained below	Explained below
6	Existing Livelihood activities for Asset less persons	Daily labour, rickshaw pullers, cart pullers, tailoring, vegetable vendors, duckery, piggery, carpenter, etc.	• Wage employment, • Incense stick making • Back yard poultry • Vegetable cultivation • Cattle rearing • Pisciculture • promotion of artisan skills etc, • Poultry • Duckery • Piggery • Input linkages • Support services • Credit support • Organizing into

1	2	3	4
Sl. No	Problem area	Problem analysis	Proposed interventions to overcome problems SHGs/CIGs
7	Community Based Organizations & Social capital base	SHG are in function.	Further capacities need to be strengthened. Formation of new groups
8	Capacity Building (participation, training, awareness of watershed community)	Awareness levels are very low	Communication and capacity building activities would be organized
9	Others (specify)		



AGRICULTURE AND LIVESTOCK PRODUCTIVITY ANALYSIS

Sl. No.	Name of the crop/ produce	Production in watershed area (kg/kani)/ (ltr./animal)/ (no/bird)	District average (kg/kani) / (ltr./animal)/ (no/bird)	Interventions
1	1 st Kharif – Paddy	612	750	• Soil fertility enhancement – composting methods • Soil moisture retention practices, • Adaption of proper agronomy practices • Water saving practices Package of practices. Usage of pesticide and chemical fertilizers is high. Bio mass is abundant, but there is no proper awareness among the farmers to use the bio mass effectively. Soil fertility improvement through composting methods is required
2	2 nd Kharif – Rabi	710	700	
4	Potato	1933	2500	• Mixed Vegetable is in practice. • Soil fertility improvement • Promotion of bio fertilizers, • Non chemical pesticide management practices
5	Winter vegetable			
	BRINJAL	400	2400	
	CABBAGE	1143	7000	
	CAULIFLOWER	1000	4000	
	MUSTARD	400	320	
6	Milk	120	150	Milk productivity is very low. Need to improve the breed and credit support for owning the cattle • Credit support • Feed and fodder support, Promoting new varieties • Strengthening Health

Sl. No.	Name of the crop/ produce	Production in watershed area (kg/kani)/ (ltr./animal)/ (no/bird)	District average (kg/kani) / (ltr./animal)/ (no/bird)	Interventions
				management - Strengthening AI services - Marketing milk
7	Eggs	100	140	Market for eggs is very attractive. Need to promote back yard poultry through knowledge inputs and credit support
8	Other livestock			Goat is predominant activity. Providing credit input and other services will enhance income from this activity
9	Fisheries			



Best Practices, Constraints, Programme Actions

Paddy

Advantages and disadvantages as perceived by the farmers

Sl. No	Particular	Advantage	Disadvantage
1	Yield	550 kg per kani, normal method – 400 kg	
2	Expenditure	Less seed is required Less labour for transplantation If weeder is available, less labour	1 ½ time higher expenditure on labour for weeding. <u>He does not have weeder</u>
3	Labour	Low pesticide	More labour for transplantation
4	Pests and diseases	Low	
5	Usage of Pesticide	Low	
6	Fertilizers		More fertilizer is required for SRI
7	Irrigation water	Less water is required. Water is stored not in the paddy field, but in the water ways provided.	

Issues in SRI

- Availability of fertilizers is a constraint as SRI demands more fertilizers
- Weeders and markers are not available
- Pump set is required to fetch water from the stream or pond during dry spells
- Either the existing fish ponds are silted up or fish pond is not available.

Programme Actions

- Providing markers and weeders through custom hiring centre
- Re-excavation or excavation of new fish ponds under NRM
- Promoting Composting methodologies
- Promoting seed preservation, seed treatment and non chemical pest management methods



Vegetable

Farmers involved in discussion:.

Best Practices

- **Mixed vegetable cultivation:** is more profitable than mono cropping. Many farmers are cultivating potato, chillies, cauliflower, tomato, beans, brinjal, lady's finger, etc.
- **Soil fertility Improvement:** Soil is fertile and very deep. None of the farmers apply farm yard manure and fertilizer as well. However Cow dung is taken from the heap. There is no practice of adding bio mass and silt/soil to cow dung, through the bio mass is abundant. As recommended by the Agriculture extension officer, farmers apply SSP, MoP, Urea, DAP and RP. However, cow dung is taken from the heap and applied directly to the field. Dried and powdered cow dung is applied in basins for improving soil fertility.
- **Seed:** Seed is purchased from the licensed dealer. As perceived by the farmers seed purchased from the shop is giving better yields. Because, the seed is treated and certified. ICAR's research station also provides foundation seed on very limited scale through Department of Agriculture. But, this activity is not seen in Dalucherra watershed.
- **Seed treatment:** The farmers treated their own seed with Captan, Thiram or Bavistin @ 1 gm. Per litre per kg of seed.
- **Treatment of seedlings:** 2-5 gram of seed treatment chemical is added with 1-5 ltr of water and stirred well. Dip the seedlings in this chemical mix water for 30 minutes before transplantation. This process helps to prevent pest attack and diseases.
- **Preparation of land:** Land preparation is given higher importance. The land is tilled with power tiller. Then ploughing with buffalos. Cow dung and chemical fertilizer is applied to the land. Once this process is over, deep furrows are made. Deep furrows are further loosened with pick axe to make the soil very loose and flexible. Basins are also made after transplantation. Farmers do hard work to make the soil into dust/powder.
- **Irrigation:** Critical irrigation support is provided with the water fetched from the stream or fish pond by a diesel pump.
- **Use of bio/Organic fertilisers:** Neem is available, but it is not used. However, bio fertilizers such as Phosphate Soluble Paste (PSP), azotobactor, etc. Rhizobium is also used for fixing nitrogen.
- **Weeding and earthing up:** Weeding is done manually. Earthing up in basins, etc.
- **Pest control:** Furadon and endosulphan, malathion, rogar are used heavily, which is not a good practice. Very limited farmers use ash to control diseases. Ash is sprinkled on the plant to control aphids, stem borer, root worm etc. Identifying diseased plants and removing from the field is also in practice. Fresh cowdung mixed with water and stirred for spraying when pesticide is not available. The result was good. To control early and late blight (Dhasha Rog) during the cloudy climate, a fungicide is used, especially in

potato. Mencozeb powder mixed with water is sprinkled on the crop to control this. Furadon granules are used heavily for all types of vegetables to control stem borer/stem necrosis.

Constraints:

- **Seed:** Adequate seed is not available. Timely, seed is not available.
- **Fertilizers:** Depended heavily on chemical fertilizers. Adequate quantity of fertilizer is not available. Cow dung is directly used. Low population of livestock resulting in scarcity of cowdung. Without knowing the characteristics of the soil, all the farmers apply chemical fertilizers uniformly.
- **Diseases and pests:** Incidence of pests and diseases is low. However, farmers use chemical pesticides only.
- **Support services:** After observing the symptoms, farmers consult with the BLW (AI / AA). The office of VLW is located within the project area. Based on the recommendation by the VLW, farmers use pesticides. FFS is not conducted. Most of the times farmers explain the symptoms to VLW.
- **Knowledge gap:** Farmers don't know the process of composting and using the biomass. Though neem trees are exist within the project area, but farmers doesn't know about utilization of the non chemical pest and disease control methods.
- **Irrigation:** Cultivation of vegetables are highly dependents on rain. Winter and summer vegetable are also grown, but in very limited areas. The fields located nearby the stream or the fields nearer to fish pond can provide critical irrigation support. But for lifting that water, availability of diesel pump is a problem.

Programme actions:

- **Seed:**
 - Tie up with ICAR for foundation seed and improved varieties.
 - Promoting seed preservation techniques to ensure farmers' own, diseasefree, quality seed.
 - Promoting bio chemical based seed treatment methodologies.
- **Promoting Compost**
 - Compost methodologies
 - Free compost pit under NRM
 - Recycling the compost.
- **Promoting non chemical pest management practices**

- Preparation of bio extractions.
- Promotion of Panta Mitra shops
- **Improving knowledge and skills (Capacity Building)**
 - Seed preservation.
 - Seed treatment.
 - Soil fertility improvement, composting methods, application of biomass.
 - Non chemical pest management methods using locally available organic material.
 - Preparation and use of bio extractions.
 - Knowledge on pests and diseases Control.
- **Support services**
 - Panta mitra shop
 - Conducting Farmers Field School (FFS).
 - Field level handholding.
 - Excavation of fish ponds for critical irrigation.
 - Custom hiring centre to make the implements available.
- **Credit support**
 - For preparation of land, making furrows and basins.
 - For purchasing Seed / Plant materials, Fertilizers, Pesticides etc.



Livestock

Best Practices

- **Livestock is for multipurpose:** Buffalos are used to plough the land. The Exotic breed cows/buffalos are not useful for ploughing as they don't have humps. Buffalos are commonly used for ploughing as well for milk.
- **Availability of fodder:** As the rainfall is high, the green fodder / grasses is available. When the standing crop is not in the field, open grazing is allowed. Those, who own tilla land (upland in which only plantation is done) have more advantage to feed the cattle without damaging the standing crop.
- **Feed:** Supplementary feed is also given to the crossbreed cows. The feed and oil cake is being provided.
- **Availability of paddy husk:** As the paddy is the major crop in the area, the dry fodder is abundant for those who own land. If sufficient quantity of husk is not available from the land, farmers purchase the husk and preserve.
- **AI:** Artificial insemination is in practice.
- **Treatment:** The veterinary assistant visits the cattle and provides doorstep service on payment of Rs.200/- per visit.
- **Separate shed for the cattle:** Almost all farmers provide separate shelter for the cattle, because, the rainfall is high. The space is available in their household (bastu). Trees are abundant for providing shade.
- **Marketing facilities:** Milk is sold locally at Rs. 30/- per litre but many farmers keep it for their own consumption. The project area is nearby the town. So, surplus milk is collected by vendors regularly and supply it to hotels and shops, but in very limited quantity.

Constraints:

- **Low population:** The present cattle population is very low. Very few people possess livestock.
- **Credit:** The major constraint to increase livestock population is lack of credit. The interest rates are higher with the money lenders. They charge Rs.3-4 per Rs.100/- per month. The interest rate in SHGs is Rs.3/- per month per Rs. 100/-.
- **Fodder:** During standing crop season, fodder is not available. Because open grazing is not allowed. The area is either covered with water or paddy crop. The mobility is restricted. Those who don't have land do not possess livestock.
- **Health:** Health camps are not organized on a regular basis. Low level of knowledge on diseases and vaccination.

Programme actions:

- **Credit support to increase the population:**
 - Organize farmers into SHGs.
 - Provide credit support to SHGs both men, women and mixed.
- **Fodder**
 - Providing saplings/stumps/seeds of High yielding cultivars.
- **Community managed vaccination and health support system**
 - Identification of interested farmer who can serve the cattle rearers
 - Providing training on health management in collaboration with ARDD.
 - Preparation of vaccine calendar
 - Administration of vaccines
 - Cost sharing by the beneficiaries
 - Organizing health camps with ARDD
- **Breed improvement**
 - Promoting improved breed with the interested farmers for boost up milk production
 - AI in collaboration with ARDD
- **Improving knowledge and skills (Capacity Building)**
 - Orientation on health management



Goat Rearing

Farmer involved in discussions:

Best Practices/Opportunities

- 10-12 goats in a flack is the highest flack in the area.
- Green fodder is abundant. Green grass, paddy grass, Jack fruit leaves, creeper varieties are available.
- The returns are good, Present price of mutton is Rs.300/- per kg. 5 kg of live goat is sold at Rs.1000/- to Rs.1200/-. Market is good

Constraints/Limitations

- Big flack is not manageable as the open grazing is restricted during standing crop.
- Access to credit is limitation
- Interest rates are higher
- Stall feeding is costly
- Improved fodder is not available for stall feeding
- No proper knowledge on diseases

Programme actions

- Providing credit support to the poor duly organizing them into SHGs
- Providing knowledge and skills on disease management
- Providing high yielding fodder varieties.



Management Action Plan

Agriculture, Vegetables

Paddy is the main agriculture crop. Government made several successful efforts in promoting SRI. But, many farmers did not continue SRI after Government withdrawn promotional incentives. It was found that use of pesticides and chemical fertilizers is high. Availability of bio mass is abundant, however, there are very limited efforts by the farmers to use the biomass effectively and convert it into compost manure. Farmers depend on Agriculture store/Private shops for seed. There is scope to reduce the cost of cultivation, increase the production, productivity and thereby increase in net returns. There are farmers who are producing high yield by adapting costly and chemical practices. This strategy is neither helpful for the farmer nor the land. Therefore, paradigm shift is needed. First, the best practices in a package would be introduced on promotional basis with very limited number of farmers. On the success of such efforts, other farmers would be taken on exposure. These farmers would then take up on scale. The promotional activities would be with intensive facilitation under “Adaptive Trials”. For upscale activities, required training and orientation would be provided under “Capacity Building” and credit would be made available through SHGs for certain activities that needed financial support. Therefore, it is not free. Since, Watershed Committee and SHGs took responsibility to recover the loan given to the members, more number of farmers/members can be covered.

Sl. No.	Particulars/Issue	Strategy	Proposed activity
1	Seed	- Promotion of farmers' own seed - Tie up with Agriculture Research Stations	Seed production Seed bank: 1 Seed bank in the watershed would be promoted through an active SHG. The SHG in guidance of WSC will set norms for recovery and management.
2	Soil Fertility Improvement and preparation of land	- Promoting Composting methodologies - Identification of useful decomposable biomass - Facilitation to fill, turn up the bio mass and produce the compost	Compost pits for the crops vegetable, paddy and pulses; horticulture and plantation will be dug under NRM component. Proper practices in land preparation and production of compost will be supported under Productivity Enhancement (PE) activities. Promotional incentive of 8 person days @ Rs.135/- as per revised Minimum wages is proposed for adding

Sl. No.	Particulars/Issue	Strategy	Proposed activity
			bio mass and turning up. Under Scaling up, there will not be any promotional incentive. An amount of Rs.100/- per pit for facilitation through village volunteers and User Groups is proposed.
3	Pest management practices	- Promoting Non chemical bio pesticides - Identification of suitable methods	Preparation of bio pesticides Promoting NPM practices: In the 3rd year, on promotional basis, an incentive of Rs.200/- per kani will be provided. In the subsequent years, for facilitation, Rs.100/- per kani is proposed.
4	Inter cultivation	Make agriculture implements available	Custom hiring centre
5	Irrigation facility	Providing critical irrigation	Individual farm ponds are proposed under NRM For those whose lands are on the bank of natural and perennial stream, Honda diesel sets will be made available. The SHG will take loan from the WSC to purchase the set. The SHG will rent the set to its members on a nominal fee less than the open market hire charges of Rs.200/- per hour. If possible, the activity can be tied up with the subsidy scheme of Department of Agriculture.
6	Methodology	Promoting SRI in the case of paddy	SRI: Department of Agriculture is providing Rs.264/- per kani for a list of inputs and practices. Same is proposed under IWMP also, in convergence of Department of Agriculture.
7	Awareness	Conducting on field trainings	Farmers' Field Schools (FFS), Field demos, Exposures, etc.
8	Institution Building	Organize farmers into SHGs (Men SHGs, Mixed SHGs is already	Organize and strengthen SHGs

Sl. No.	Particulars/Issue	Strategy	Proposed activity
		in practice)	
9	Timely Credit	- Route Livelihood fund through SHGs to the beneficiaries. - Grant to the village, but revolving loan to SHG and SHG members	Revolving the Livelihood fund, make the livelihood fund available timely.
10	Marketing linkages	Promote collective marketing	Market supply agreements with the shop keepers

Horticulture and Plantation

Sl. No.	Particulars/Issue	Strategy	Proposed activity
1	Plantation and maintenance for next two years	Plantation would done by the project under NRM	Plantation of HYV orchard varieties Providing maintenance support
2	Soil Fertility Improvement	Bio fertilizers not chemical fertilizers	Every farmer under plantation or horticulture would be supported with a compost pit. Proper practices in land preparation and production of compost will be supported under Productivity Enhancement (PE) activities. Promotional incentive of 8 person days @ Rs.135/- as per revised Minimum wages is proposed for adding bio mass and turning up. Under Scaling up, there will not be any promotional incentive. An amount of Rs.100/- per pit for facilitation through village volunteers and User Groups is

			proposed.
3	Pest management practices	- Promoting Non chemical bio pesticides - Identification of suitable methods	Preparation of bio pesticides Promoting NPM practices: In the 3 rd year, on promotional basis, an incentive of Rs.200/- per kani will be provided. In the subsequent years, for facilitation, Rs.100/- per kani is proposed.
4	Awareness	Conducting on field trainings	Farmers' Field Schools, Field demos, Exposures, etc.
5	Institution Building	Organize farmers into SHGs (Men SHGs, Mixed SHGs is already in practice)	Organize and strengthen SHGs
6	Timely Credit	- Route Livelihood fund through SHGs to the beneficiaries. - Grant to the village, but revolving loan to SHG and SHG members	Revolving the Livelihood fund, make the livelihood fund available timely.
7	Marketing linkages	Promote collective marketing	Market supply agreements with the shop keepers



Livestock and Fisheries

Sl.No.	Particulars/Issue	Strategy	Proposed activity
1	Fodder support	Fodder promotion	Plantation of fodder trees Better storage practices Promotion of fodder plots
2	Breed improvement	Tie up with ARDD	Artificial insemination in the case of livestock. 50% of the amount will be paid by IWMP for AI services through ARDD.
3	Health management	- Building the knowledge of farmers - Health camps	Group based awareness activities Regular meetings Health camps in convergence with ARDD.
4	Awareness	Conducting on field trainings	Awareness activities
5	Institution Building	Organize farmers into SHGs (Men SHGs, Mixed SHGs is already in practice)	Organize and strengthen SHGs
6	Timely Credit	- Route Livelihood fund through SHGs to the beneficiaries. - Grant to the village, but revolving loan to SHG and SHG members	Revolving the Livelihood fund, make the livelihood fund available timely.
7	Marketing linkages	Promote collective marketing	Market supply agreements with the shop keepers
	Fisheries	Productivity enhancement	<u>Credit support and trainings</u> <u>Re-excavation of existing fish ponds</u> <u>Formation of new farm ponds</u>

LIVELIHOODS

- **Bastu Plantation:** In the bastu where adequate space for raising fruit plants is available, bastu plantation is proposed. This will increase their household availability of fruits and thereby income.
 - Coconut – 4 plants, jack fruit - 1 plant, Guava – 3 plants, Ariknut – 15 plants, Papaya – 5 plants and Lemon – 2 plants; total – 30 plants will be given to each beneficiary.
 - Besides supply of plants, cost of digging the pits, fertilizer application and PPC will also be provided.
- **Kitchen garden:** In the bastu, for those who do not have any other benefit and for those who are interested to improve their income, kitchen garden activity is proposed.

Sl.No	Name of the crop	Quantity	Unit	Rate/ Unit	Total Amount
1	Bhendi 50 gr	0.05	KG	1600	80
2	Ash Guard 50 gr	0.05	KG	1000	50
3	Bottle Guard 50 gr	0.05	KG	1000	50
4	Beetle Guard 50 gr	0.05	KG	2000	100
	Total				280

- 100 beneficiaries will be identified for skill development in various livelihood activities.
- Credit support will be made available through SHGs which is repayable.



1. PROPOSED WORKS AND BUDGET DETAILS

- 7.1 List of beneficiaries for Promotion of Bastu (Household) Plantation ANNEXURE - 8
- 7.2 List of beneficiaries for Promotion of Kitchen garden Plantation ANNEXURE - 9
- 7.3 UG wise list of beneficiaries and proposed works (INDIVIDUAL) ANNEXURE- 10
- 7.4 List of proposed works (community/common) ANNEXURE - 11
- 7.5 Year wise and UG wise list of works to be taken up ANNEXURE – 12
- 7.6 Year wise and UG wise list of works to be taken up including list of beneficiaries ANNEXURE – 13
- 7.7 SUMMARY OF WORKS SHOWING CONVERGENCE DETAILS (INDIVIDUAL) ANNEXURE – 14
- 7.8 SUMMARY OF WORKS SHOWING CONVERGENCE DETAILS (COMMUNITY) ANNEXURE – 15
- 7.9 Abstract of Phasing of works (year wise)

TOTAL AREA	528 ha	COST/ HA	15000	TOTAL AMOUNT	79,20,000.00
------------	--------	-------------	-------	-----------------	--------------



Synopsis of Year Wise Action Plan of GUNKHER CHERRA Microwatershed under DHALAI, IWMP-IV Project.

SI No	COMPONENT	Unit	1st YEAR		2nd YEAR		3rd YEAR		4th YEAR		5th YEAR		TOTAL		IWMP FUND	CONVER GENCE	DEPARTMENT
			PHY	FIN	PHY	FIN	PHY	FIN	PHY	FIN	PHY	FIN	PHY	FIN	FIN	FIN	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Administrative Cost																
	a) PIA Level			31680		95040		171072		171072		164736		633600	633600		
	b) WCDC Level			3960		11880		21384		21384		20592		79200	79200		
	c) SLNA Level			3960		11880		21384		21384		20592		79200	79200		
	Total of Administrative Cost			39600		118800		213840		213840		205920		792000	792000		
2	Institution and Capacity Building																
	a) PIA Level			30254		151906		45540		45540		27720	0	300960	300960		
	b) WCDC Level			6653		32947		9900		9900		11880	0	71280	71280		
	c) SLNA Level			2693		13147		3960		3960		0	0	23760	23760		
	Total of Institution & Capacity Building	0		39600	0	198000	0	59400	0	59400	0	39600	0	396000	396000		
3	Entry Point Activities(Community based)																
	a) Community Tank	No											0	0	0		
	b) Extension of Community Irrigation Channel	No											0	0	0		
	c) Community Water Harvesting Structure	No	1	76842									1	76842	76842		

	d) Renovation & re-excavation of Community Reservoir	No											0	0		
	e) Creation of drinking water facilities / Ringwell	No	3	208224									3	208224	208224	
	f) Big Water Bodies	No											0	0	0	
	g) Clearance of drainage Conjestion	No											0	0	0	
	h) Block Plantation in Community Land	Ha											0	0	0	
	i) Community Compost Pit (FYM)	No											0	0	0	
	j) Others (Repairing of Ringwell)	No	1	31734									1	31734	31734	
	Total of Entry Point Activity		5	316800									5	316800	316800	
4	Detailed Project report															
	Preparation of Detailed Project Report		1	79200									1	79200	79200	
5	Watershed Development Works															
i	Soil and Moisture conservation activities															
	a) Land levelling	Km											0	0	0	
	b) Contour Bunding	No											0	0	0	
	c) Graded Bunding	No											0	0	0	
	d) Bench Terracing	No											0	0	0	
	e) Sand Removal	No											0	0	0	
	f) Others	No											0	0	0	
	Total of Soil and Moisture conservation activities				0	0	0	0	0	0	0	0	0	0	0	
i	Land development Through Vegetative Coverages															
	a) Afforestation (Rubber / Bamboo/root stock regeneration)	Ha				8	640000					8	640000	640000		
	b) Dry Land Horticulture (2nd Yr-Coconut / 3rd & 4th Yr-Pineapple)	Ha		13.2	594000	5	400000	5	400000			23.2	1394000	594000	800000	Agriculture
	c) Agronomic Practices	Ha										0	0	0		
	d) Pasture management	Ha										0	0	0		
	e) Others (Oilseed & Pulses Production)	Ha				5	125000					5	125000	125000		
	Total of Land development Through Vegetative Coverages excluding Convergence	Ha		13.2	594000	13	765000	0	0	0	0	26.2	1359000	1359000		

Total of Land development Through Vegetative Coverage under Convergence only		Ha			0	0	5	400000	5	400000	0	0	10	800000	0	800000	
i	Engineering Structures																
	a) Check Dam	No											0	0	0	0	
	b) Suice Gate	No											0	0	0	0	
	c) Drainage Channel	No											0	0	0	0	
	d) Irrigation Canal(Minor Irrigation)	No											0	0	0	0	
	e) Others	No											0	0	0	0	
	Total of Engineering Structures				0	0	0	0	0	0	0	0	0	0	0	0	
i v	Water Harvesting Structures																
	a) Farm Pond	No				7	476000	9	648000	2	95790	18	1219790	1219790			
	b) Big water bodies	No						3	562000	4	728340	7	1290340	1290340			
	c) Renovation of Water bodies (Desilting, Repair)	No						2	71060	8	258630	10	329690	329690			
	d) Minibarrage	No										0	0	0			
	e) Percolation Tank	No				2	40060			5	151320	7	191380	191380			
	f) Ground water recharge structure	No										0	0	0			
	g) Check Dam	No										0	0	0			
	h) Conversion of lowland to aquaculture tanks	No										0	0	0			
	i) Conversion of lowland for water harvesting	No										0	0	0			
	j) Others	No										0	0	0			
	Total of Water Harvesting Structures				0	0	516060	14	1281060	19	1234080	42	3031200	3031200			
v	Soil Fertilty Management through Conservation and development of biomass																
	a) FYM Production	No										0	0	0			
	b) Creation of compost pit	No								6	45000	6	45000	45000			
	c) Green manuring(Dhaincha etc)	Ha										0	0	0			
	d)Growing of liguminous crops											0	0	0			
	e) Others	No										0	0	0			

	Total of Soil Fertility Management through Conservation and development of biomass	No			0	0	0	0	0	0	6	45000	6	45000		
	Total of Watershed Development Works excluding Convergence					594000		1281060		1281060		1279080	0	4435200	4435200	
	Total of Watershed Development Works Under Convergence Only	Ha			0	0	5	400000	5	400000	0	0	10	800000		800000
6	Livelihood for SHGs/Ugs(NRM Based)															
i	On farm Activities															
	a) Improved Poultry farming	No			1	25000	3	75000					4	100000	100000	
	b) Diary related activities	No											0	0	0	
	c) Improved Goatary	No									2	50000	2	50000	50000	
	d) Improved Piggery	No			1	25000	3	75000	6	150000	4	100000	14	350000	350000	
	e) Improved Duckery	No											0	0	0	
	f) Bee keeping	No											0	0	0	
	g) Nursery Promotion	No											0	0	0	
	h) Others	No											0	0	0	
	Total of On farm Activities	No			2	50000	6	150000	6	150000	6	150000	20	500000	500000	
i	Off farm Activities															
	a) Mushroom cultivation	No											0	0	0	
	b) Bamboo craft	No									2	40000	2	40000	40000	
	c) Agro processing and value addition	No					2	48000			2	47600	4	95600	95600	
	d) Curved wooden furniture making	No							4	48000			4	48000	48000	
	e) Apiculture/ Insence stick making	No											0	0	0	
	f) Others(Push chart, Mobile Vendor etc)	No			4	29200							4	29200	29200	
	Total of On farm Activities	No			4	29200	2	48000	4	48000	4	87600	14	212800	212800	
	Total of Livelihood for Assetless Persons	No			6	79200	8	198000	10	198000	10	237600	34	712800	712800	

7	Production System & Micro-enterprises													
i	a) Composite fish culture	No			2	50000	4	100000	6	150000	10	250000	22	550000
	b) Farming of medicinal and aromatic plant	Ha											0	0
	c) Exotic floriculture	Ha											0	0
	d) Seed production	Ha					4	68000			4	66800	8	134800
	e) Offseason Vegetable Production	Ha			2	29200	2	30000	2	48000			6	107200
	f) Others	Ha											0	0
	Total of Production System & Micro-enterprises				4	79200	10	198000	8	198000	14	316800	36	792000
8	Consolidation													
	Total of Consolidation											237600	0	237600
9	Monitoring													
	a) WCDC Level					7920		7920		7920		15840	0	39600
	b) SLNA Level					7920		7920		7920		15840	0	39600
	Total of Monitoring					15840		15840		15840		31680	0	79200
10	Evaluation													
	a) SLNA Level					23760		13860		13860		27720	0	79200
	Total of Evaluation					23760		13860		13860		27720	0	79200
	GRAND TOTAL				475200	1108800		1980000		1980000		2376000	0	7920000

Annual Action Plan for Gunkher Cherra Microwatershed for the year 2011-12 and 2012-13

S I · N o ·	Component	U n i t	Tar get ed Nos	2011-12 & 2012-13							
				Project Area: 528 Ha.				Project Cost: 79.20 Lakh			
				Location	Are a/Si ze	Amo unt as per estim ate	Name/Grou p of the Beneficiary with Address	Date of commen cement of the work	Tent ative date of com plition	refle cted in reso urce map	Sur vey rep ort- HH/ LU P
1	Entry Point Activities										
	a) Community Water Harvesting Structure	No	1	Gunacharan Para	1.5 Kani	7684 2.00		May, 2013	May, 2013	Yes	Yes
	b) Creation of drinking water facilities / Ring Well	No	1	Mahanta Reang Para		6940 8.00		Apr, 2013	Apr, 2013	Yes	Yes
			1	Gunacharan Para		6940 8.00		Apr, 2013	Apr, 2013	Yes	Yes
			1	Bangalia Para		6940 8.00		Apr, 2013	Apr, 2013	Yes	Yes
	c) Others (Repairing of Ringwell)	No	1	Mahanta Reang Para		3173 4.00		Apr, 2013	Apr, 2013	Yes	Yes
	Total of Entry Point Activity	No	5			3168 00.00					
2	Preparation of Detailed Project Report	No	1			7920 0.00					
3	Watershed Development Works										
i	Soil and Moisture conservation activities										
ii	Land development Through Vegetative Coverages										
	a) Dry Land Horticulture (Coconut Plantation)	Ha	13	Bangalia para	1.0 ha	4500 0.00	Ganesh Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Mahinilata Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Naradmani Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Krishna Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Rahim Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Lilabati Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Pratum Chakma	May, 2013	May, 2013	Yes	Yes
				Gunacharan Para	1.0 ha	4500 0.00	Ananda Kr.Chakma	May, 2013	May, 2013	Yes	Yes
				Mahanta Reang Para	1.0 ha	4500 0.00	Briguram Reang	May, 2013	May, 2013	Yes	Yes
				Mahanta Reang Para	1.0 ha	4500 0.00	Dastaram Reang	May, 2013	May, 2013	Yes	Yes
				Mahanta Reang Para	1.0 ha	4500 0.00	Kanjani Reang	May, 2013	May, 2013	Yes	Yes
				Mahanta Reang Para	1.0 ha	4500 0.00	Adharrani Reang	May, 2013	May, 2013	Yes	Yes
				Mahanta Reang Para	1.2 ha	5400 0.00	Ruti Mohan Reang	May, 2013	May, 2013	Yes	Yes

Total of Land development Through Vegetative Coverages			13		13.2 Ha	5940 00.00					
iii	Engineering Structures										
iv	Water Harvesting Structures										
v	Soil Fertilty Management										
	Total of Watershed Development Works	No	13		13.2	5940 00.00					
4	Livelihood for SHGs/Ugs(NRM Based)										
i	On farm Activities										
	a) Improved Goatary	No	1	Mahanta Reang Para		3960 0.00	Twima SHG	May, 2013	May, 2013	Yes	Yes
	b) Improved Piggery	No	1	Gunacharan Para		3960 0.00	Gunkherche rra SHG	May, 2013	May, 2013	Yes	Yes
Total of On farm Activities		No	2			7920 0.00					
ii	Off farm Activities										
	Total of Livelihood for Assetless Persons	No	2			7920 0.00					
5	Production System & Micro-enterprise										
i	a) Composite fish culture	No	1	Mahanta Para	0.16 Ha	2640 0.00	Pratiram Reang	May, 2013	May, 2013	Yes	Yes
			1	Mahanta Para	0.24 Ha	2640 0.00	Rutamohan Reang	May, 2013	May, 2013	Yes	Yes
			1	Gunacharan Para	0.2 Ha	2640 0.00	Biswajit Chakma	May, 2013	May, 2013	Yes	Yes
	Total of Production System & Micro-enterprise		3		0.6 Ha	7920 0.00					
GRAND TOTAL						1148 400.0 0					



2.CHAPTER – 8: ABSTRACT OF WORKS

1	2	3		4		5		6		7		10		11
S. No	Component	1 year		2 nd year		3 rd year		4 th year		5 th year		Total		IWM P
		Ph y (No)	Fin (Rs.)	Ph y (No)	Fin (Rs.)	Ph y (No)	Fin (Rs.)	Ph y (No)	Fin (Rs.)	Ph y (No)	Fin (Rs.)	Ph y (No)	Fin (Rs.)	
1	Entry Point Activities (4 %)	5	316800	0	0	0	0	0	0	0	0	5	316800	316800
2	Institution & Capacity Building (5%)		39600		198000		59400		59400		39600	0	39600	396000
3	Natural Resource Management (56 %)	0	0		594000		1281060		1281060		1279080		4435200	4435200
4	Livelihoods for Assetless (9%)	0	0		79200		198000		198000		237600		712800	712800
5	Productivity Enhancement (10%)	0	0		79200		198000		198000		316800		792000	792000
6	Consolidation phase (3%)	0	0	0	0	0	0	0	0	0	237600	0	237600	237600
7	Administration - 10%	0	39600	0	118800	0	213840	0	213840	0	205920	0	792000	792000
8	DPR preparation - 1%	1	79200	0	0	0	0	0	0	0	0	1	79200	79200
9	Monitoring - 1%	0	0	0	15840	0	15840	0	15840	0	31680	0	79200	79200
10	Evaluation - 1%	0	0	0	23760	0	13860	0	13860	0	27720	0	79200	79200
	Total		475200		1108800		1980000		1980000		2376000		7920000	7920000

3.CHAPTER – 9: Convergence Plan

CONVERGENCE PLAN

INDIVIDUAL WORKS

SL. NO.	DEPT	CATEGORY	WORK	SIZE/VARIETY	SOIL TYPE	UNIT DESCRIPTION	BUND LENGTH OF WHS/ DIFF. OF ELEVATION/SA ND DEPTH	CROSS SECTION	Total Units	UNIT COST	NO. OF FARMERS/ BENEFICIARIES	IWM	CONVERGENCE	Total
1	MGNREGA	PLANTATION	Dryland Horticulture	NA	NA	KANI	NA	NA	100	8000	10	0	80000	80000
		WRD	FARM POND	"12*12"	ORDINARY	NO	NA	(blank)	0	15901	0	0	0	0
				"15*15"	ORDINARY	NO	NA	(blank)	0	26304	0	0	0	0
				"18*18"	ORDINARY	NO	NA	(blank)	0	36368	0	0	0	0
				"20*20"	ORDINARY	NO	NA	(blank)	0	48096	0	0	0	0
2	ARD	PE	SOIL FERTILITY MANAGEMENT	NA	NA	KANI	NA	NA	0	100	0	0	0	0
			ARTIFICIAL INSEMINATION	NA	NA	NO	NA	NA	0	110	0	0	0	0
			CATTLE HEALTH CAMP	NA	NA	NO	NA	NA	0	110	0	0	0	0
			VACCINATION	NA	NA	NO	NA	NA	0	110	0	0	0	0
			FODDER PLOTS	NA	NA	NO	NA	NA	50	110	0	0	0	0
3	FISHERIES	PE	FISHERIES PROMOTION	NA	NA	NO	NA	NA	1728	200	0	0	0	0
	DoA	PE	SRI	NA	NA	KANI	NA	NA	2550	264	0	0	0	0
	TOTAL								100	80000	10	0	80000	80000

4.EXPECTED OUTCOMES

Good Practices in the village

Lessons Learnt

“Expected Outcomes” in details

“Expected Outcomes” Summary (Quantifiable indicators)

1	2	3	4	5	6
S. No.	Item	Unit of measurement	Pre-project Status	Expected Post-project Status	Remarks
1	Status of water table (Depth to Ground water level)	Meters	11.00 mtr	Less than 11.00 mtr	
2	Ground water structures repaired/ rejuvenated	No.	0	274	WHSs and Farm ponds are proposed
3	Quality of drinking water	Description	Not safe	Safe	
4	Availability of drinking water	Description	Shortage of 72000 lpd (50%)	Adequate availability	
5	Increase in irrigation potential	Hec.	Present potential as per the records is 63 ha	Atleast 400 ha of land would get assured critical irrigation	Farm ponds (249), WHSs (25) would provide critical irrigation
6	Change in cropping/ land use pattern	Description	Present land use is largely paddy and in Rabi, Potato	Along with paddy vegetable crops would be promoted.	Area under Vegetable crops would be increased to 60 ha from 6 ha
7	Area under agricultural crop				
	I Area under single crop	Hec.	235.92		480 ha of fallow land would brought under cultivation
	Ii Area under double crop	Hec.	71.28	221.12	
	iii Area under multiple crop	Hec.	0.48	209.12	As per the proposed land use this area would be brought under irrigation
8	Net increase in crop production area	Hec.	402	430.24	
9	Increase in area under Vegetation/Forest	Hec.	Information not available	105.44	In addition to Household Plantation in 18.32 ha
10	Increase in area under horticulture	Hec.	0	13.76	

11	Increase in area under fuel	Hec.	Sufficient	--	
12	Increase in area under Fodder	Hec.	0	2 ha	Fodder availability is sufficient at present.
13	Increase in milk production	Litres/day	Info not available	50% higher than present	
14	Environmental Impact Change in Soil Loss Perenniality of flow and change in Run-off Recharge of ground water				
14	No. of SHGs Promoted	No.	32	50	Atleast 50 new SHGs would come up
15	Increase in no. of livelihoods	No.	122	250	Additional livelihoods, other than farming
16	Increase in income	Rs.	15000 pa to 40000	40000 pa to 75000	
17	Status of Migration	No.	7	0	
18	SHG Federations formed	No.	0	2	
19	Credit linkage with banks	Rs.	0	0.50 lakh	
20	Resource use agreements		0	10	
21	WDF collection & management	Rs.	0	As per the guidelines	
22	Summary of lessons learnt	Description			



List of Maps to be enclosed along with DPR.

- 1 Location –District, Blocks, ADC villages, watershed location map
- 2 Watershed Map for IWMP Project (Watershed Boundary demarcation in cadastral & Topo Sheet)
- 3 Social Map (along with photos & paper drawing)-with Existing Structure
- 4 Resource Map (along with photos & paper drawing) and Land Type
- 5 Drainage Map (with numbering)
- 6 Map showing existing structures
 - a. Proposed action plan map
 - b. Land use/Land cover map
 - c. Slope map
 - d. Soil and land capability class maps
 - e. GIS maps



5.CHAPTER 11: ANNEXURES

List of Annexures:

- 1. Watershed committee Registration Certificate**
- 2. MoUs and Agreements between SLNA and PIA, PIA and WSC**
- 3. Resolution copies of Gram Sabha and WSC**
- 4. Household Data Format**
- 5. LUP Format**
- 6. List of SHG members**
- 7. List of UGs and members**
- 8. List of beneficiaries for promotion of Household (Bastu) plantation**
- 9. List of beneficiaries for promotion of Kitchen garden plantation.**
- 10. UG wise list of beneficiaries and proposed works (INDIVIDUAL) – gp-ug-ben-work**

This contains the information of Gram panchayat wise, User Group wise list of beneficiaries and the works proposed. This includes work details such as type of soil, size, name of the unit, unit cost, total amount etc. This section gives total value of works proposed for each beneficiary.
- 11. List of proposed works (community/common)**

This contains the information of Gram panchayat wise, User Group wise details of works proposed. This includes work details such as type of soil, size, name of the unit, unit cost, total amount etc
- 12. Yr-ug-work**

These tables are useful for the WDT, WSC and Secretary. The table explains year wise work details with cost to be taken up. The details are year wise, Gram Panchayat wise, UG wise, work details and their cost
- 13. Yr-ug –ben- work - amount**

This is expansion of Annexure – XII. These tables are also useful for the WDT, WSC and Secretary. The table explains year wise work details to be taken up. The details are year wise, Gram Panchayat wise, UG wise, Beneficiary wise work details and their cost..
- 14. SUMMARY OF WORKS SHOWING CONVERGENCE DETAILS**

LIST OF BENEFICIARIES UNDER GUNKHER CHERRA MICRO WATERSHED

	NAME	CODE		NAME	CO DE
Name of the District	DHALAI	DHL	Name of the GP/ ADC	RAMN AGAR	R M N
Name of the Block	DUMBURNAGAR	DMB			
Name of the IWMP Project	DHALAI-IV	D-IV			
Name of the Micro Watershed	GUNKHER CHERRA	GKC			

Sl. No.	Code No(Given by Surveyer)(IWMP/MICRO/GP/UG/WARD/FARMER NO)	Name of the Person	Wife/ Husband / Father Name	Sex (MALE/ FEMALE)	AGE	Ca ste	Educ ation	Labo ur work (Yes /No)	Physica lly Handic apped (Yes/No)	Prima ry Occup ation	Migr ation (Yes/ No)
1	D-IV/GKC/RMN/MRP/1/1	Rangnangha Reang	Anerai Reang	MAL E	42	ST	No	YES	NO	LABO UR	NO
2	D-IV/GKC/RMN/MRP/1/2	Kharijoy Reang	Katni joy Reang	Male	25	ST	V	YES	NO	LABO UR	NO
3	D-IV/GKC/RMN/MRP/1/3	Parnajoy Reang	Lt. Lansarai Reang	Male	25	ST	Viii	YES	NO	LABO UR	NO
4	D-IV/GKC/RMN/MRP/1/4	Lalbadadur Reang	Janbahadur Reang	Male	40	ST	No	YES	NO	LABO UR	NO
5	D-IV/GKC/RMN/MRP/1/5	Ranguna Reang	Lt. Lansari Reang	Male	30	ST	No	YES	NO	LABO UR	NO
6	D-IV/GKC/RMN/MRP/1/6	Bhata Ram Reang	Raja KR. Reang	Male	47	ST	No	YES	NO	LABO UR	NO
7	D-IV/GKC/RMN/MRP/1/7	Lobajoy Reang	Jombahadur Reang	Male	28	ST	No	YES	NO	LABO UR	NO
8	D-IV/GKC/RMN/MRP/1/8	Dasta ram Reang	Ramhan Reang	Male	45	ST	IV	YES	NO	LABO UR	NO
9	D-IV/GKC/RMN/MRP/1/9	Sachindra Reang	Chika rai Reang	Male	22	ST	No	YES	NO	LABO UR	NO
10	D-IV/GKC/RMN/MRP/1/10	Binanjoy Reang	Pobenjoy Reang	Male	28	ST	No	YES	NO	LABO UR	NO
11	D-IV/GKC/RMN/MRP/1/11	Harendra Reang	Taotauha Reang	Male	24	ST	no	YES	NO	LABO UR	NO
12	D-IV/GKC/RMN/MRP/1/12	Briguram Reang	Karja rai Reang	Male	60	ST	no	YES	NO	LABO UR	NO
13	D-IV/GKC/RMN/MRP/1/13	Sita rong Reang	Nila moni Reang	Fem ale	48	ST	Viii	YES	NO	LABO UR	NO
14	D-IV/GKC/RMN/MRP/1/14	Dina KR. Reang	Birguram Reang	Male	36	ST	III	YES	NO	LABO UR	NO
15	D-IV/GKC/RMN/MRP/1/15	Rajendra Reang	Ramani Reang	Male	33	ST	IX	YES	NO	LABO UR	NO
16	D-IV/GKC/RMN/MRP/1/16	Laldu ram Reang	Jhan bahadur Reang	Male	19	ST	III	YES	NO	LABO UR	NO
17	D-IV/GKC/RMN/MRP/1/17	Kunja moni Reang	Nabachandra Reang	Male	42	ST	IX	YES	NO	LABO UR	NO
18	D-IV/GKC/RMN/MRP/1/18	Birja Kr. Reang	Mohanta Reang	Male	38	ST	IX	YES	NO	LABO UR	NO
19	D-IV/GKC/RMN/MRP/1/19	Krishi ram Reang	Mohanta Reang	Male	42	ST	NO	YES	NO	LABO UR	NO
20	D-IV/GKC/RMN/MRP/1/20	Ruta mohan Reang	Goru joy Reang	Male	45	ST	No	YES	NO	LABO UR	NO

21	D-IV/GKC/RMN/MRP/1/21	Sanjit Kr. Reang	Fairam Chandra Reang	Male	24	ST	Vii	YES	NO	LABO UR	NO
22	D-IV/GKC/RMN/MRP/1/22	Titharam Reang	Krisi ram Reang	Male	30	ST	No	YES	NO	LABO UR	NO
23	D-IV/GKC/RMN/MRP/1/23	Prati ram Reang	Janbahadur Reang	Male	28	ST	IX	YES	NO	LABO UR	NO
24	D-IV/GKC/RMN/MRP/1/24	Etendra Reang	Bhutaram Reang	Male	24	ST	No	YES	NO	LABO UR	NO
25	D-IV/GKC/RMN/MRP/1/25	Jama joy Reang	Darmanjoy Reang	Male	45	ST	No	YES	NO	LABO UR	NO
26	D-IV/GKC/RMN/MRP/1/26	Sanjoy Kr. Reang	Nitai Reang	Male	35	ST		YES	NO	LABO UR	NO
27	D-IV/GKC/RMN/MRP/1/27	Bahiram Reang	Ramani Reang	Male	24	ST		YES	NO	LABO UR	NO
28	D-IV/GKC/RMN/MRP/1/28	Udangamani Chakma	Syamy Chakma	Male	31	ST	ix	YES	NO	LABO UR	NO
29	D-IV/GKC/RMN/MRP/1/29	Krishna mani Chakma	Tengapuk Chakma	Male	45	ST	No	YES	NO	LABO UR	NO
30	D-IV/GKC/RMN/MRP/1/30	Laxmi Kr. Chakma	Pideya Chakma	Male	42	ST	No	YES	NO	LABO UR	NO
31	D-IV/GKC/RMN/MRP/1/31	Suddha dhan Chakma	Krishna mohan Chakma	Male	61	ST	5	YES	NO	LABO UR	NO
32	D-IV/GKC/RMN/MRP/1/32	Milan Kr. Chakma	Nalani KR. Chakma	Male	25	ST	xi	YES	NO	LABO UR	NO
33	D-IV/GKC/RMN/MRP/1/33	Ganesh Chakma	Kunti Charan Chakma	Male	27	ST	no	YES	NO	LABO UR	NO
34	D-IV/GKC/RMN/MRP/1/34	Madhan Chakma	Surajoy Chakma	Male	30	ST	no	YES	NO	LABO UR	NO
35	D-IV/GKC/RMN/MRP/1/35	Nilmani Chakma	Suddha dhan Chakma	Male	35	ST	no	YES	NO	LABO UR	NO
36	D-IV/GKC/RMN/MRP/1/36	Kala maratta Chakma	Kaliya Maratta Chakam	Male	45	ST	iii	YES	NO	LABO UR	NO
37	D-IV/GKC/RMN/MRP/1/37	Dharma KR. Chakma	Nalani Kr. Chakma	Male	28	ST	1	YES	NO	LABO UR	NO
38	D-IV/GKC/RMN/GCP/1/1	Mangal Rn. Chakma	Suddha dhan Chakma	Male	22	ST	5	YES	NO	LABO UR	NO
39	D-IV/GKC/RMN/GCP/1/2	Sukra Kr. Chakma	Kunti Charan Chakma	Male	45	ST	1	YES	NO	LABO UR	NO
40	D-IV/GKC/RMN/GCP/1/3	Sadhan Kr. Chakma	Biraja Chakma	Male	21	ST	10	YES	NO	LABO UR	NO
41	D-IV/GKC/RMN/GCP/1/4	Galash muki Chakma	Patya ram Chakma	Fem ale	50	ST	5	YES	NO	LABO UR	NO
42	D-IV/GKC/RMN/GCP/1/5	Narad mani Chakma	Tangapuk Chakma	Male	36	ST	5	YES	NO	LABO UR	NO
43	D-IV/GKC/RMN/GCP/1/6	Mantu Chakma	Suresh Chakma	Male	40	ST	1	YES	NO	LABO UR	NO
44	D-IV/GKC/RMN/GCP/1/7	Gala dhan Chakma	Kamal dhan Chakma	Male	38	ST	6	YES	NO	LABO UR	NO
45	D-IV/GKC/RMN/GCP/1/8	Shanti mani Chakma	Suddha dhan Chakma	Male	30	ST	1	YES	NO	LABO UR	NO
46	D-IV/GKC/RMN/GCP/1/9	Heangotha Chakma	Kundi Charan Chakma	Male	20	ST	5	YES	NO	LABO UR	NO
47	D-IV/GKC/RMN/GCP/1/10	Surja mala Chakma	Tutra sing Chakma	Male	30	ST	5	YES	NO	LABO UR	NO
48	D-IV/GKC/RMN/GCP/1/11	Naleni Kr. Chakma	Suresh Chan Chakma	Male	50	ST	1	YES	NO	LABO UR	NO
49	D-IV/GKC/RMN/GCP/1/12	Kalakaji Chakma	Kajan Chandra	Male	40	ST	1	YES	NO	LABO UR	NO

			Chakma								
50	D-IV/GKC/RMN/GCP/1/13	Kandara Chakam	Kunti Charan Chakma	Male	30	ST	8	YES	NO	LABOUR	NO
51	D-IV/GKC/RMN/GCP/1/14	Ananda Kr. Chakma	Pidaya Chakma	Male	42	ST	IX	YES	NO	LABOUR	NO
52	D-IV/GKC/RMN/GCP/1/15	Kalabi Chakma	Biraja Chakma	Female	55	ST	IX	YES	NO	LABOUR	NO
53	D-IV/GKC/RMN/GCP/1/16	Rohin Chakma	Krishna Mani Chakma	Male	40	ST	NO	YES	NO	LABOUR	NO
54	D-IV/GKC/RMN/GCP/1/17	Sresta bahan Chkma	Suresh chand Chakma	Male	57	ST	No	YES	NO	LABOUR	NO
55	D-IV/GKC/RMN/GCP/1/18	Denga Chakma	Patya ram Chakma	Male	30	ST	Vii	YES	NO	LABOUR	NO
56	D-IV/GKC/RMN/GCP/1/19	Pratom Chakma	Bidyasi Chakma	Male	23	ST	No	YES	NO	LABOUR	NO
57	D-IV/GKC/RMN/GCP/1/20	Shanbu joy Chakma	Hangarabu Chakma	Male	31	ST	IX	YES	NO	LABOUR	NO
58	D-IV/GKC/RMN/GCP/1/21	Ramani Kr. Chakma	Krishna Mohan Chakma	Male	43	ST	No	YES	NO	LABOUR	NO
59	D-IV/GKC/RMN/GCP/1/22	Ruta mohan Reang	Goru joy Reang	Male	38	ST	No	YES	NO	LABOUR	NO
60	D-IV/GKC/RMN/GCP/1/23	Sanjit Kr. Reang	Fairam Chandra Reang	Male	58	ST		YES	NO	LABOUR	NO
61	D-IV/GKC/RMN/GCP/1/24	Titharam Reang	Krisi ram Reang	Male	18	ST		YES	NO	LABOUR	NO
62	D-IV/GKC/RMN/GCP/1/25	Laxmi Kr. Chakma	Pideya Chakma	Male	42	ST	No	YES	NO	LABOUR	NO
63	D-IV/GKC/RMN/GCP/1/26	Suddha dhan Chakma	Krishna mohan Chakma	Male	61	ST	5	YES	NO	LABOUR	NO
64	D-IV/GKC/RMN/BCP/1/1	Milan Kr. Chakma	Nalani KR. Chakma	Male	25	ST	xi	YES	NO	LABOUR	NO
65	D-IV/GKC/RMN/BCP/1/2	Ganesh Chakma	Kunti Charan Chakma	Male	27	ST	no	YES	NO	LABOUR	NO
66	D-IV/GKC/RMN/BCP/1/3	Madhan Chakma	Surajoy Chakma	Male	30	ST	no	YES	NO	LABOUR	NO
67	D-IV/GKC/RMN/BCP/1/4	Nilmani Chakma	Suddha dhan Chakma	Male	35	ST	no	YES	NO	LABOUR	NO
68	D-IV/GKC/RMN/BCP/1/5	Kala maratta Chakma	Kaliya Maratta Chakam	Male	45	ST	iii	YES	NO	LABOUR	NO
69	D-IV/GKC/RMN/BCP/1/6	Dharma KR. Chakma	Nalani Kr. Chakma	Male	28	ST	1	YES	NO	LABOUR	NO
70	D-IV/GKC/RMN/BCP/1/7	Mangal Rn. Chakma	Suddha dhan Chakma	Male	22	ST	5	YES	NO	LABOUR	NO
71	D-IV/GKC/RMN/BCP/1/8	Sukra Kr. Chakma	Kunti Charan Chakma	Male	45	ST	1	YES	NO	LABOUR	NO
72	D-IV/GKC/RMN/BCP/1/9	Sadhan Kr. Chakma	Biraja Chakma	Male	21	ST	10	YES	NO	LABOUR	NO
73	D-IV/GKC/RMN/BCP/1/10	Galash muki Chakma	Patya ram Chakma	Female	50	ST	5	YES	NO	LABOUR	NO
74	D-IV/GKC/RMN/BCP/1/11	Narad mani Chakma	Tangapuk Chakma	Male	36	ST	5	YES	NO	LABOUR	NO
75	D-IV/GKC/RMN/BCP/1/12	Mantu Chakma	Suresh Chakma	Male	40	ST	1	YES	NO	LABOUR	NO
76	D-IV/GKC/RMN/BCP/1/13	Gala dhan Chakma	Kamal dhan Chakma	Male	38	ST	6	YES	NO	LABOUR	NO
77	D-IV/GKC/RMN/BCP/1/14	Shanti mani	Suddha	Male	30	ST	1	YES	NO	LABOUR	NO

		Chakma	dhan Chakma							UR	
78	D-IV/GKC/RMN/BCP/1/15	Heangotha Chakma	Kundi Charan Chakma	Male	20	ST	5	YES	NO	LABO UR	NO
79	D-IV/GKC/RMN/BCP/1/16	Surja mala Chakma	Tutra sing Chakma	Male	30	ST	5	YES	NO	LABO UR	NO
80	D-IV/GKC/RMN/BCP/1/17	Naleni Kr. Chakma	Suresh Chan Chakma	Male	50	ST	1	YES	NO	LABO UR	NO
81	D-IV/GKC/RMN/BCP/1/18	Kalakaji Chakma	Kajan Chandra Chakma	Male	40	ST	1	YES	NO	LABO UR	NO
82	D-IV/GKC/RMN/BCP/1/19	Kandara Chakam	Kunti Charan Chakma	Male	30	ST	8	YES	NO	LABO UR	NO
83	D-IV/GKC/RMN/BCP/1/20	Ananda Kr. Chakma	Pidaya Chakma	Male	42	ST	IX	YES	NO	LABO UR	NO
84	D-IV/GKC/RMN/BCP/1/21	Kalabi Chakma	Biraja Chakma	Fem ale	55	ST	IX	YES	NO	LABO UR	NO
85	D-IV/GKC/RMN/BCP/1/22	Rohin Chakma	Krishna Mani Chakma	Male	40	ST	NO	YES	NO	LABO UR	NO
86	D-IV/GKC/RMN/BCP/1/23	Sresta bahan Chkma	Suresh chand Chakma	Male	57	ST	No	YES	NO	LABO UR	NO
87	D-IV/GKC/RMN/BCP/1/24	Denga Chakma	Patya ram Chakma	Male	30	ST	Vii	YES	NO	LABO UR	NO
88	D-IV/GKC/RMN/BCP/1/25	Pratom Chakma	Bidyasi Chakma	Male	23	ST	No	YES	NO	LABO UR	NO
89	D-IV/GKC/RMN/BCP/1/26	Shanbu joy Chakma	Hangarabu Chakma	Male	31	ST	IX	YES	NO	LABO UR	NO
90	D-IV/GKC/RMN/BCP/1/27	Ramani Kr. Chakma	Krishna Mohan Chakma	Male	43	ST	No	YES	NO	LABO UR	NO
91	D-IV/GKC/RMN/BCP/1/28	Lalbadadur Reang	Janbahadur Reang	Male	40	ST	No	YES	NO	LABO UR	NO
92	D-IV/GKC/RMN/BCP/1/29	Ranguna Reang	Lt. Lansari Reang	Male	30	ST	No	YES	NO	LABO UR	NO
93	D-IV/GKC/RMN/BCP/1/30	Bhata Ram Reang	Raja KR. Reang	Male	47	ST	No	YES	NO	LABO UR	NO
94	D-IV/GKC/RMN/BCP/1/31	Lobajoy Reang	Jombahadu r Reang	Male	28	ST	No	YES	NO	LABO UR	NO
95	D-IV/GKC/RMN/BCP/1/32	Dasta ram Reang	Ramhan Reang	Male	45	ST	IV	YES	NO	LABO UR	NO
96	D-IV/GKC/RMN/BCP/1/33	Sachindra Reang	Chika rai Reang	Male	22	ST	No	YES	NO	LABO UR	NO
97	D-IV/GKC/RMN/BCP/1/34	Binanjoy Reang	Pobenjoy Reang	Male	28	ST	No	YES	NO	LABO UR	NO
98	D-IV/GKC/RMN/BCP/1/35	Harendra Reang	Taotauha Reang	Male	24	ST	no	YES	NO	LABO UR	NO
99	D-IV/GKC/RMN/BCP/1/36	Briguram Reang	Karja rai Reang	Male	60	ST	no	YES	NO	LABO UR	NO
100	D-IV/GKC/RMN/BCP/1/37	Sita rong Reang	Nila moni Reang	Fem ale	48	ST	Viii	YES	NO	LABO UR	NO
101	D-IV/GKC/RMN/BCP/1/38	Dina KR. Reang	Birguram Reang	Male	36	ST	III	YES	NO	LABO UR	NO
102	D-IV/GKC/RMN/BCP/1/39	Rajendra Reang	Ramani Reang	Male	33	ST	IX	YES	NO	LABO UR	NO
103	D-IV/GKC/RMN/BCP/1/40	Laldu ram Reang	Jhan bahadur Reang	Male	19	ST	III	YES	NO	LABO UR	NO
104	D-IV/GKC/RMN/BCP/1/41	Kunja moni Reang	Nabachandr a Reang	Male	42	ST	IX	YES	NO	LABO UR	NO
105	D-IV/GKC/RMN/BCP/1/42	Birja Kr. Reang	Mohanta Reang	Male	38	ST	IX	YES	NO	LABO UR	NO
106	D-IV/GKC/RMN/BCP/1/43	Krishi ram Reang	Mohanta Reang	Male	42	ST	NO	YES	NO	LABO UR	NO

107	D-IV/GKC/RMN/BCP/1/44	Ruta mohan Reang	Goru joy Reang	Male	45	ST	No	YES	NO	LABO UR	NO
108	D-IV/GKC/RMN/BCP/1/45	Sanjit Kr. Reang	Fairam Chandra Reang	Male	24	ST	Vii	YES	NO	LABO UR	NO
109	D-IV/GKC/RMN/BCP/1/46	Titharam Reang	Krisi ram Reang	Male	30	ST	No	YES	NO	LABO UR	NO
110	D-IV/GKC/RMN/BCP/1/47	Prati ram Reang	Janbahadur Reang	Male	28	ST	IX	YES	NO	LABO UR	NO
111	D-IV/GKC/RMN/BCP/1/48	Etendra Reang	Bhutaram Reang	Male	24	ST	No	YES	NO	LABO UR	NO
112	D-IV/GKC/RMN/BCP/1/49	Jama joy Reang	Darmanjoy Reang	Male	45	ST	No	YES	NO	LABO UR	NO
113	D-IV/GKC/RMN/TRP/6/1	Sanjoy Kr. Reang	Nitai Reang	Male	35	ST		YES	NO	LABO UR	NO
114	D-IV/GKC/RMN/TRP/6/2	Bahiram Reang	Ramani Reang	Male	24	ST		YES	NO	LABO UR	NO
115	D-IV/GKC/RMN/TRP/6/3	Udangamani Chakma	Syamy Chakma	Male	31	ST	ix	YES	NO	LABO UR	NO
116	D-IV/GKC/RMN/TRP/6/4	Krishna mani Chakma	Tengapuk Chakma	Male	45	ST	No	YES	NO	LABO UR	NO
117	D-IV/GKC/RMN/TRP/6/5	Laxmi Kr. Chakma	Pideya Chakma	Male	42	ST	No	YES	NO	LABO UR	NO
118	D-IV/GKC/RMN/TRP/6/6	Suddha dhan Chakma	Krishna mohan Chakma	Male	61	ST	5	YES	NO	LABO UR	NO
119	D-IV/GKC/RMN/TRP/6/7	Milan Kr. Chakma	Nalani KR. Chakma	Male	25	ST	xi	YES	NO	LABO UR	NO
120	D-IV/GKC/RMN/TRP/6/8	Ganesh Chakma	Kunti Charan Chakma	Male	27	ST	no	YES	NO	LABO UR	NO
121	D-IV/GKC/RMN/TRP/6/9	Madhan Chakma	Surajoy Chakma	Male	30	ST	no	YES	NO	LABO UR	NO
122	D-IV/GKC/RMN/TRP/6/10	Nilmani Chakma	Suddha dhan Chakma	Male	35	ST	no	YES	NO	LABO UR	NO
123	D-IV/GKC/RMN/RNB/2/1	Kala maratta Chakma	Kaliya Maratta Chakam	Male	45	ST	iii	YES	NO	LABO UR	NO
124	D-IV/GKC/RMN/RNB/2/2	Dharma KR. Chakma	Nalani Kr. Chakma	Male	28	ST	1	YES	NO	LABO UR	NO
125	D-IV/GKC/RMN/RNB/2/3	Mangal Rn. Chakma	Suddha dhan Chakma	Male	22	ST	5	YES	NO	LABO UR	NO
126	D-IV/GKC/RMN/RNB/2/4	Sukra Kr. Chakma	Kunti Charan Chakma	Male	45	ST	1	YES	NO	LABO UR	NO
127	D-IV/GKC/RMN/RNB/2/5	Sadhan Kr. Chakma	Biraja Chakma	Male	21	ST	10	YES	NO	LABO UR	NO
128	D-IV/GKC/RMN/RNB/2/6	Galash muki Chakma	Patya ram Chakma	Fem ale	50	ST	5	YES	NO	LABO UR	NO
129	D-IV/GKC/RMN/RNB/2/7	Narad mani Chakma	Tangapuk Chakma	Male	36	ST	5	YES	NO	LABO UR	NO
130	D-IV/GKC/RMN/RNB/2/8	Mantu Chakma	Suresh Chakma	Male	40	ST	1	YES	NO	LABO UR	NO
131	D-IV/GKC/RMN/RNB/2/9	Gala dhan Chakma	Kamal dhan Chakma	Male	38	ST	6	YES	NO	LABO UR	NO
132	D-IV/GKC/RMN/RNB/2/10	Shanti mani Chakma	Suddha dhan Chakma	Male	30	ST	1	YES	NO	LABO UR	NO
133	D-IV/GKC/RMN/RNB/2/11	Heangotha Chakma	Kundi Charan Chakma	Male	20	ST	5	YES	NO	LABO UR	NO
134	D-IV/GKC/RMN/RNB/2/12	Surja mala Chakma	Tutra sing Chakma	Male	30	ST	5	YES	NO	LABO UR	NO